


























Chipmunk Rollout Timeline

Subject to change

Phase	Routes Starting With	Starting From...				
		September 2	September 15	September 29	October 13	October 27
1	F, L (i.e., F01, L02)	 chipmunk School Bus Tracker	 chipmunk School Bus Tracker	 chipmunk School Bus Tracker	 chipmunk School Bus Tracker	 chipmunk School Bus Tracker
2	G, K, R (i.e., G01, K02, R03)		 chipmunk School Bus Tracker	 chipmunk School Bus Tracker	 chipmunk School Bus Tracker	 chipmunk School Bus Tracker
3	X, T (i.e., X01, T02)			 chipmunk School Bus Tracker	 chipmunk School Bus Tracker	 chipmunk School Bus Tracker
4	D, V (i.e., D01, V02)				 chipmunk School Bus Tracker	 chipmunk School Bus Tracker
5	B, H, C (i.e., B01, H02, C03)					 chipmunk School Bus Tracker

Chipmunk access for all other routes will be introduced later this school year. Stay tuned for more details.